
CMRS Status Summary – August 2002 
Company  Issues 

29 - Complete Albemarle, Carroll, Charlottesville, Chesapeake, 
Chesterfield, Danville, Galax, Grayson, Hampton, 
Hanover, Henrico, Henry, Isle of Wight, James City, 
Lynchburg, Martinsville, Mecklenburg, Newport News, 
Norfolk, Pittsylvania, Portsmouth, Powhatan, Richmond, 
Suffolk, Surry, Sussex, VA Beach, Williamsburg & York. 

11 - > 6 months • PSAP Issue - Charles City (CPE), Culpeper (wants 
NCAS only), Dinwiddie (ready in 2/03), Gloucester 
(paperwork) & Prince George (awaiting CRS) 

• Trunk Orders - Bedford, Franklin, New Kent, 
Petersburg and Southampton  

• Pending Implementation – Washington (testing) 
9 - < 6 months Amelia, Bristol, Brunswick, Buckingham, Colonial 

Heights, Emporia, Goochland, Lunenburg and Nottoway 

Alltel 
(7/2002) 
 

Phase II Reports Phase II deployment for 4th quarter 2002. 
5 - Complete Alexandria, Arlington, Fairfax, Loudoun & Prince William 
1 - > 6 months Stafford County 

AT&T  
(4/2002) 
 Phase II In negotiations with FCC on Consent Decree 

16 - Complete Arlington, Accomack, Alexandria, Bristol, Clarke, 
Culpeper, Fairfax County, Fauquier, Frederick, Loudoun, 
Northampton, Orange, Prince William, Spotsylvania, 
Washington & Winchester. 

7 - > 6 months • LEC Issues - Warren (Trunks) 
• PSAP Issue - King George (PSAP Trunks), Lancaster 

(Trunks), Louisa (CPE Upgrade) & Westmoreland 
(PSAP Trunks) 

• Pending Implementation – Shenandoah (loading 
MSAG), Stafford (testing, 3/02) 

3 - < 6 months Caroline, Page & Smyth 

Cingular 
(7/2002) 

Phase II Reports Phase II deployment in mid 2002. 
14 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 

Isle of Wight, James City, Newport News, Norfolk, 
Portsmouth, Prince William, Suffolk, VA Beach, & York 

14 - > 6 months • CPE Issues - Gloucester, Dinwiddie, New Kent, 
Petersburg (9/02), Prince George & Stafford 

• In progress - Sussex 
• Pending implementation - Emporia (TBD, was 5/02), 

Fauquier (8/02, was 7/02), Hopewell (8/02), 
Powhatan (7/02, was 5/02), Richmond (TBD was 
12/01), Spotsylvania (7/02) & Williamsburg (8/02, was 
2/02) 

3 - < 6 months Colonial Heights, Goochland & Greensville 

Nextel 
(7/2002) 

Phase II Reports Phase II deployment 10/02 (waiver). 
6 - Completed Albemarle, Charlottesville, Roanoke, Roanoke County, 

Salem & Washington 
4 - > 6 months • CAS Issue – Frederick & Winchester 

• PSAP Issue – Radford & Montgomery 
4 - < 6 months Botetourt (1/03), Bristol (8/02), Lynchburg (7/02) & 

Rockbridge (8/02) 

Nextel 
Partners 
(6/2002) 

Phase II Reports Phase II deployment 10/02 (waiver). 
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39 - Complete Albemarle, Blacksburg, Charlottesville, Chesapeake, 

Chesterfield, Christiansburg, Clarke, Danville, Franklin 
County, Frederick, Hampton, Hanover, Harrisonburg, 
Henrico, Henry, Isle of Wight, James City, Lexington, 
Lynchburg, Martinsville, Montgomery, Newport News, 
Norfolk, Orange, Pittsylvania, Portsmouth, Powhatan, 
Richmond, Roanoke, Roanoke County, Rockbridge, 
Rockingham, Salem, Shenandoah, Suffolk, VA Beach, 
Williamsburg, Winchester & York. 

6 - > 6 months • PSAP Issues - (PSAP CPE-6/02), Petersburg (PSAP 
Trunks), Pulaski (CPE, 7/02) & Radford (PSAP 
Trunks) 

• Pending Implementation - Bedford (8/02, was 7/02), 
Hopewell (8/02, was 6/02) & Louisa (8/02) 

3 - < 6 months • Others – Botetourt (1/03), Fredericksburg (8/02 was 
6/02) & Spotsylvania (8/02 was 6/02) 

NTelos 
(7/2002) 

Phase II Reports Phase II deployment beginning in 3rd quarter of 
2002. 

19 - Complete Alexandria, Arlington, Chesapeake, Chesterfield, 
Emporia, Hampton, Hanover, Henrico, James City, Isle 
of Wight, Newport News, Norfolk, Portsmouth, 
Powhatan, Richmond, Suffolk, VA Beach, Williamsburg 
& York. 

20 - > 6 months • Trunk Issue - Culpeper, Fairfax, Fauquier, Hopewell, 
Loudoun (7/02), Prince William (8/02), Stafford & 
Winchester. 

• PSAP Issues – Louisa (6/02), Surry (7/02, was 4/02) & 
Sussex (7/02 was 5/02) 

• Pending Implementation - Charles City (7/02, was 
4/02), Dinwiddie (7/02, was 4/02), Fredericksburg 
(7/02 was 6/02), Gloucester (7/02, was 4/02), New 
Kent (7/02, was 3/02), Petersburg (8/02, was 4/02), 
Southampton (8/02, was 4/02), Spotsylvania (8/02) & 
Warren (7/02, was 4/02) 

8 - < 6 months Amelia (10/02), Brunswick (10/02), Colonial Heights 
(9/02), Farmville (8/02), Goochland (8/02), Greensville 
(9/02), Nottoway (8/02) & Prince George (8/02, was 
6/02) 

Sprint PCS 
(7/2002) 
 

Phase II 8/02 deployment - Alexandria, Arlington, Fairfax, 
Loudoun, Prince William, Chesterfield, Richmond, 
Winchester, Hampton, Norfolk, Portsmouth, VA Beach, 
Newport News, Suffolk 
9/02 deployment - Henrico, York, James City, York  

Triton/Suncom 
(7/2002) 

32 - Complete Accomack, Albemarle, Charlottesville, Chesapeake, 
Chesterfield, Clarke, Emporia, Frederick, Hampton, 
Hanover, Harrisonburg, Henrico, Henry, Hopewell, Isle 
of Wight, James City, Lynchburg, Martinsville, Newport 
News, Norfolk, Northampton, Orange, Portsmouth, 
Powhatan, Richmond, Roanoke County, Rockingham, 
Suffolk, VA Beach, Williamsburg, Winchester & York. 
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20 - > 6 months • PSAP Issues - Dinwiddie (CPE), Franklin, Gloucester 

(SALI), Mecklenburg, New Kent (CPE), Petersburg 
(7/02), Southampton & Sussex 

• Working to Implement - Bedford, Louisa, Montgomery 
(7/02, was 2/02), Pittsylvania, Prince George, Pulaski, 
Radford (7/02) 

• Pending Implementation - Danville (7/02 was 5/02), 
Roanoke (7/02 was 6/02), Rockbridge (7/02, was 
2/02), Salem (7/02 was 6/02), Warren (7/02 was 5/02) 
& Washington 

12 - < 6 months Amelia, Botetourt (1/03), Caroline, Colonial Heights, 
Fluvanna, Fredericksburg, Goochland, Nottoway, Smyth, 
Spotsylvania, Vinton, & West Point. 

Phase II Not reported 
5 - Complete Albemarle, Charlottesville, Henry, Lynchburg, 

Martinsville, Roanoke, Roanoke County & Salem 
9 - > 6 months • Trunk Issue – Twin County 

• Testing (8/02 was 6/02) – Bedford, Christiansburg, 
Franklin County, Patrick & Rockbridge 

3 - < 6 months Buckingham, Greene, Smyth, Vinton, Wytheville 

U.S. Cellular  
(7/2002) 

Phase II Not reported 
25 - Completed Accomack, Alexandria, Arlington, Chesapeake, 

Chesterfield, Danville, Fairfax, Fauquier, Hampton, 
Hanover, Henrico, James City, Loudoun, Newport News, 
Norfolk, Northampton, Pittsylvania, Portsmouth, 
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach, 
Williamsburg & York. 

33 - > 6 months • PSAP Issue - Dinwiddie (CPE), Gloucester (SALI), 
Middlesex (CPE) 

• Working - Carroll County (9/02, was 6/02), Bedford 
(7/02, was 5/02), Emporia (9/02 was 5/02), Louisa 
(8/02 was 6/02), Spotsylvania (8/02 was 6/02), and 
Stafford (9/02 was 6/02) 

• Pending Implementation - Bristol (8/02), Charles City 
(9/02 was 5/02), Charlotte County (9/02 was 5/02), 
Christiansburg (7/02 was 5/02), Franklin (9/02 was 
5/02), Greensville (9/02 was 5/02), Hopewell (9/02 
was 5/02), Isle of Wight (9/02 was 5/02), Lancaster 
(10/02 was 6/02), Mecklenburg (9/02, was 7/02), 
Montgomery (9/02 was 5/02), New Kent (9/02, was 
5/02), Orange (8/02, was 2/02), Patrick (10/02 was 
5/02), Petersburg (9/02 was 5/02), Prince George 
(9/02), Prince William (8/02 was 1/02), Pulaski (8/02 
was 5/02), Roanoke (8/02 was 5/02), Roanoke County 
(8/02 was 5/02), Rockbridge (8/02 was 1/02), 
Southampton (9/02 was 5/02), Sussex (9/02 was 
5/02), Washington (8/02 was 1/02) & Westmoreland 
(10/02 was 5/02) 

4 - < 6 months Farmville, Fredericksburg, Lunenburg & Vinton 

Verizon 
Wireless 
(7/2002) 

Phase II Deployed - Chesapeake, James City, Hampton, 
Newport News, Suffolk & York 
Planned - 7/02 - Norfolk, Portsmouth, VA Beach 
7/02 - Accomack, Alexandria, Arlington, Fairfax, Henrico, 
Loudoun, Northampton, Prince William & Richmond 
9/02 - Chesterfield, Frederick, Roanoke & Roanoke 
County  
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Virginia 
Cellular 
(7/2002) 

2 - > 6 months Pending Implementation - Harrisonburg & Rockingham – 
agreement issue with Verizon (no change) 

0 - Completed   
10 - > 6 months Albemarle, Alexandria, Arlington, Charlottesville, Fairfax, 

Fauquier, Loudoun, Prince William, Stafford & 
Warrenton (all planned by end of 7/02 was 1/02) (no 
change) 

VoiceStream 
(7/2002) 

0 - < 6 months **Note: New markets will roll out with Phase I and Phase 
II NSS if PSAP is ready. 
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	Stafford County
	In negotiations with FCC on Consent Decree
	Buckingham, Greene, Smyth, Vinton, Wytheville
	Not reported


